
ID Task Name Duration Start Finish Predecessors

1 Task 1 Project Administration 566 days? Mon 4/4/11 Mon 6/3/13
2 Task 2 Develop Labor Compliance Program 80 days Fri 12/16/11 Fri 4/6/12 41SF
3 Task 3 Prepare Quarterly and Final Report to DWR 11 mons Fri 8/3/12 Thu 6/6/13 54FF
4 Task 4 Land Acquisition and Implement Agreement 200 days Wed 4/6/11 Tue 1/10/12
5 prepare and execute Implementation Agreement w/ partner agencies 7 mons Wed 4/6/11 Tue 10/18/11
6 dedicate right of way 3 mons Wed 10/19/11 Tue 1/10/12 5
7 Task 5 Assessement and Evaluation 180 days Wed 4/6/11 Tue 12/13/11
8 Prepare PAEP 60 days Wed 4/6/11 Tue 6/28/11
9 Prepare QAPP 60 days Wed 6/29/11 Tue 9/20/11 8

10 Prepare Monitoring Plan 60 days Wed 9/21/11 Tue 12/13/11 9
11 Task 6 Prelim. Design Report (completed as of 7/09)) 0 days Wed 4/6/11 Wed 4/6/11
12 Baseline Hydrology 0 days Wed 4/6/11 Wed 4/6/11
13 Geotechnical 0 days Wed 4/6/11 Wed 4/6/11 12
14 Topographic Survey 0 days Wed 4/6/11 Wed 4/6/11 13
15 Groundwater Profiles 0 days Wed 4/6/11 Wed 4/6/11 14
16 Review historical dry weather inflows 0 days Wed 4/6/11 Wed 4/6/11 15
17 Flood Plain Mapping 0 days Wed 4/6/11 Wed 4/6/11 16
18 Sediment Transport study 0 days Wed 4/6/11 Wed 4/6/11 17
19 Develop design alternatives 0 days Wed 4/6/11 Wed 4/6/11 18
20 Prepare Preliminary Design Report 0 days Wed 4/6/11 Wed 4/6/11 19
21 Task 7 Groundwater Management and Facility Plan 60 days Fri 2/10/12 Thu 5/3/12
22 Prepare draft Groundwater Management and Facility Plan 1 mon Fri 2/10/12 Thu 3/8/12 28FF
23 Coordinate incorportation into WMA IRWM Plan Update 2 mons Fri 3/9/12 Thu 5/3/12 22
24 Task 8 Final Design 180 days Fri 7/1/11 Thu 3/8/12
25 RFP and select design consultants 2 mons Fri 7/1/11 Thu 8/25/11 20
26 Dewatering and grading plan 2 mons Fri 8/26/11 Thu 10/20/11 25,31
27 Flow diversion structures 4 mons Fri 8/26/11 Thu 12/15/11 26FS-2 mons
28 Pump stations and pipelines 5 mons Fri 10/21/11 Thu 3/8/12 27FS-2 mons
29 Task 9 Environmental Documentation 60 days Wed 4/6/11 Tue 6/28/11
30 Draft Mitigated Negative Declaration 3 mons Wed 4/6/11 Tue 6/28/11
31 Approved CEQA 0 mons Tue 6/28/11 Tue 6/28/11 30
32 Task 10 Permitting 222 days Wed 4/6/11 Thu 2/9/12
33 SAMP Incidental Take Permit 0 days Wed 4/6/11 Wed 4/6/11
34 MSAA Permit from Fish and Game 4 mons Fri 10/21/11 Thu 2/9/12 35FF
35 Grading Permit 2 mons Fri 12/16/11 Thu 2/9/12 27,33
36 Building Permit 4 mons Fri 10/21/11 Thu 2/9/12 35FF
37 401 Permit from Corps of Engineers 4 mons Fri 10/21/11 Thu 2/9/12 35FF
38 O&M Permits - 2 mons Fri 12/16/11 Thu 2/9/12 35FF
39 Task 11 Construction Contracting 100 days Fri 2/10/12 Thu 6/28/12 6,10
40 Prepare bid, contract, Insurance and bond forms 2 mons Fri 2/10/12 Thu 4/5/12 35
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41 advertise 2 mons Fri 4/6/12 Thu 5/31/12 40
42 bid analysis and award 1 mon Fri 6/1/12 Thu 6/28/12 41,23
43 pre construction meeting 0 days Thu 6/28/12 Thu 6/28/12 42
44 Task 12 Construction 240 days Fri 7/13/12 Thu 6/13/13
45 Mobilization and Site Preparation 1 mon Fri 7/13/12 Thu 8/9/12 43FS+10 days
46 install dewatering wells 1 mon Fri 8/10/12 Thu 9/6/12 45
47 install groundwater collection and disposal system 2 mons Fri 9/7/12 Thu 11/1/12 46
48 rough grading 3 mons Fri 11/2/12 Thu 1/24/13 47
49 temporary and final access roads 4 mons Fri 12/28/12 Thu 4/18/13 48FS-1 mon
50 concrete structures 2 mons Fri 1/25/13 Thu 3/21/13 48
51 pump stations 3 mons Fri 3/22/13 Thu 6/13/13 50
52 pipeline construction 2 mons Fri 3/22/13 Thu 5/16/13 51SS
53 final paving of access roads and trails 15 days Fri 5/17/13 Thu 6/6/13 52
54 fencing 15 days Fri 5/17/13 Thu 6/6/13 53FF
55 Testing and certification of mechanical equipment 5 days Fri 5/10/13 Thu 5/16/13 52FF
56 remove temporary facilities 10 days Fri 5/17/13 Thu 5/30/13 52
57 prepare and submit as built drawings 10 days Fri 5/3/13 Thu 5/16/13 55FS-10 days
58 Task 13 Environmetal Compliance 240 days? Fri 7/6/12 Thu 6/6/13
59 onsite monitoring 240 days? Fri 7/6/12 Thu 6/6/13 54FF
60 implement mitigation measures 240 days? Fri 7/6/12 Thu 6/6/13 54FF
61 Task 14 Construction Administration 240 days Fri 7/6/12 Thu 6/6/13
62 Field oversite, Inspection, submittal review, RFIs 240 days Fri 7/6/12 Thu 6/6/13 54FF
63 materials testing 240 days Fri 7/6/12 Thu 6/6/13 54FF
64 construction staking 240 days Fri 7/6/12 Thu 6/6/13 54FF
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